COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 27/ 2011

ESTI MATE SUMVARY 13:52: 57
CONTI D C18293 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 18293- Bl D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCR! PTI O\ TIVE CHARGED. 4.0 DAYS TI VE ALLOW 30 WORK DAYS
1-70 & US 6 CULVERT REPAI RS PERCENT TI ME: 13.33 ORI G TI VE ALLOW 30 WORK DAYS
PROJECT NO C0703- 371
1-70 & US 6 CULVERT REPAI RS
NAME OF ROAD: 070A
PRQIECT COUNTI ES: CLEAR CREEK SUW T
CONTRACTOR:
AVER CAN WEST CONSTRUCTI ON, LLC PAY PERI OD ENDI NG 10/ 27/ 2011 DATE TI ME STARTED 09/ 30/ 2011
5380 TENNYSON STREET UNIT B DATE LET 09/ 15/ 2011 DATE WORK BEGAN 10/ 03/ 2011
DATE AWARDED 09/ 21/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/ 28/ 2011 DATE ACCEPTED
DENVER CcO 80212 303/ 455- 0838 DATE NOTI CE TO PROCEED 09/ 30/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 735, 879. 00 PARTI O PATI NG $ 0.00 $ 0.00
AWARD PRQJECT AMT: $ 697, 857. 00 NON- PARTI CI PATI NG 209, 058. 30 209, 058. 30
PERCENT COWPLETE: 28. 41% TOTAL EARNI NGS 209, 058. 30 209, 058. 30
FUNDS AVAI LABLE: $ 526, 820. 70 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 209, 058. 30 209, 058. 30
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -5,191.75 -5,191. 75
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 203, 866. 55 203, 866. 55
LI QUI DATED DAMAGES 0. 00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 203, 866. 55 203, 866. 55
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 203, 866. 55

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18293 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PCN: 18293-BI D ESTI MATE RUN 10/ 27/ 2011
PRQJECT:! Q0703- 371 ESTI MATE NO 0001 13:52: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202- 00033 Renoval of Pipe 5. 000 0. 000
EACH 3. 000 3, 000. 00
1, 000. 00000 3. 000 3, 000. 00
0010 202-04002  dean Cul vert 2.000 0. 000
EACH 0. 000 0. 00
2, 875. 00000 0. 000 0. 00
0015 203-00010 Uncl assi fied Excavation (Conplete In Place) 2, 000. 000 0. 000
CY 0. 000 0. 00
15. 00000 0. 000 0. 00
0020 203- 00060 Enbanknent Material (Conplete In Place) 50. 000 0. 000
cY 30. 000 1, 200. 00
40. 00000 30. 000 1, 200. 00
0025 203-01500 Bl adi ng 20. 000 0. 000
HOUR 0. 000 0. 00
165. 00000 0. 000 0. 00
0030 203-01510 Backhoe 10. 000 0. 000
HOUR 0. 000 0. 00
85. 00000 0. 000 0. 00
0035 203-01565 Hydraul i ¢ Excavat or 20. 000 0. 000
HOUR 0. 000 0. 00
155. 00000 0. 000 0. 00
0040 203-02330  Laborer 20. 000 0. 000
HOUR 0. 000 0. 00
55. 00000 0. 000 0. 00
0045 208- 00002 *Erosion Log (12 Inch) 1, 200. 000 0. 000
LF 632. 000 2,212.00
3.50000 632. 000 2,212.00
0050 208-00034 *Gravel Bag 150. 000 0. 000
LF 36. 000 234.00
6. 50000 36. 000 234.00
0055 208-00045 Concrete Washout Structure 3. 000 0. 000
EACH 1. 000 1, 000. 00
1, 000. 00000 1. 000 1, 000. 00



CONTI D C18293 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 18293-BI D ESTI MATE RUN 10/ 27/ 2011
PRQJECT: C0703-371 ESTI MATE NO 0001 13:52: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 208- 00103 *Renoval and Disposal of Sedinent (Labor) 20. 000 0. 000
HOUR 0. 000 0. 00
43. 00000 0. 000 0. 00
0065 208- 00105 *Renoval and Di sposal of Sedinment (Equipnent) 5. 000 0. 000
HOUR 0. 000 0. 00
59. 00000 0. 000 0. 00
0070 208-00106 *Sweepi ng (Sedi nent Renoval ) 10. 000 0. 000
HOUR 0. 000 0. 00
105. 00000 0. 000 0.00
0075 208-00107 *Renoval of Trash 5. 000 0. 000
HOUR 0. 000 0. 00
43. 00000 0. 000 0.00
0080 208- 00205 *Erosion Control Supervisor 20. 000 0. 000
HOUR 7.000 448. 00
64. 00000 7.000 448. 00
0085 210-04020 Modi fy Inlet 1. 000 0. 000
EACH 0. 000 0. 00
1, 125. 00000 0. 000 0. 00
0090 212-00006 *Seeding (Native) 2.000 0. 000
ACRE 0. 000 0. 00
585. 00000 0. 000 0.00
0095 212-00032 *Soi | Condi tioning 2.000 0. 000
ACRE 0. 000 0. 00
1, 550. 00000 0. 000 0. 00
0100 213-00012 *Spray-on Mul ch Bl anket 2.000 0. 000
ACRE 0. 000 0. 00
3, 420. 00000 0. 000 0. 00
0105 216- 00201 *Soi | Retention Bl anket (Straw Coconut) 1, 000. 000 0. 000
SY 0. 000 0. 00
3. 20000 0. 000 0.00
0110 250-00100 Environmental Health and Safety 1. 000 0. 000
LS 0. 500 362. 50
725. 00000 0. 500 362. 50



CONTI D C18293 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PON: 18293- BI D ESTI MATE RUN 10/ 27/ 2011
PRQJECT: C0703-371 ESTI MATE NO 0001 13:52: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 100. 000 0. 000
TON 13. 970 3, 352. 80
240. 00000 13. 970 3, 352. 80
0120 506-00212 Riprap (12 Inch) 10. 000 0. 000
CcY 0. 000 0. 00
200. 00000 0. 000 0. 00
0125 506-00224 Riprap (24 Inch) 94. 000 0. 000
CcY 0. 000 0. 00
100. 00000 0. 000 0.00
0130 507- 00000 Concrete Slope and Ditch Paving 2.000 0. 000
CcY 0. 000 0. 00
835. 00000 0. 000 0.00
0135 601- 03020 Concrete Cass D (M scell aneous) 9. 000 0. 000
cY 2.000 3, 250. 00
1, 625. 00000 2.000 3, 250. 00
0140 602-00000 Rei nf orci ng Steel 203. 000 0. 000
LB 0. 000 0. 00
3. 00000 0. 000 0. 00
0145 603-00024 *Prepare Culvert Pipe (24 Inch) 310. 000 0. 000
LF 0. 000 0. 00
65. 00000 0. 000 0. 00
0150 603-00025 *Cul vert Lining (24 Inch)(Special) 310. 000 0. 000
LF 0. 000 0. 00
332. 00000 0. 000 0. 00
0155 603- 00035 Prepare Cul vert Pipe (36 Inch) 75. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0160 603-00036 Cul vert Lining (36 Inch) 120. 000 0. 000
LF 0. 000 0. 00
215. 00000 0. 000 0. 00
0165 603-00047 Prepare Cul vert Pipe (48 Inch) 460. 000 0. 000
LF 460. 000 13, 800. 00
30. 00000 460. 000 13, 800. 00



CONTI D C18293 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PON: 18293- BI D ESTI MATE RUN 10/ 27/ 2011
PRQJECT: C0703-371 ESTI MATE NO 0001 13:52: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 603-00048 Cul vert Lining (48 Inch) 460. 000 0. 000
LF 460. 000 115, 000. 00
250. 00000 460. 000 115, 000. 00
0175 603- 00053 Prepare Culvert Pipe (54 Inch) 354. 000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
0180 603-00054 Cul vert Lining (54 Inch) 354. 000 0. 000
LF 0. 000 0. 00
275. 00000 0. 000 0.00
0185 603-10240 24 Inch Corrugated Steel Pipe 4.000 0. 000
LF 0. 000 0. 00
190. 00000 0. 000 0.00
0190 603-30024 24 Inch Steel End Section 1. 000 0. 000
EACH 0. 000 0. 00
475. 00000 0. 000 0.00
0195 604-00310 Inlet Type C (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
10, 400. 00000 0. 000 0.00
0200 604- 00505 Inlet Type D (5 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
3, 725. 00000 0. 000 0. 00
0205 607-11525 Fence (Plastic) 100. 000 0. 000
LF 0. 000 0. 00
2.50000 0. 000 0. 00
0210 612-00003 Del i neator (Type I11) 14. 000 0. 000
EACH 0. 000 0. 00
39. 00000 0. 000 0. 00
0215 613-00300 3 Inch Eectrical Conduit 50. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0220 613-07034 Pul | Box (24"x36"x18") 1. 000 0. 000
EACH 0. 000 0. 00
900. 00000 0. 000 0. 00



CONTI D C18293 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18293-BI D ESTI MATE RUN 10/ 27/ 2011
PRQJECT: Q0703- 371 ESTI MATE NO 0001 13:52: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0225 613-10000 Wring 1. 000 0. 000
LS 0. 000 0. 00
250. 00000 0. 000 0. 00
0230 616-30030 30 Inch Trash Quard 1. 000 0. 000
EACH 0. 000 0. 00
1, 725. 00000 0. 000 0. 00
0235 616- 30066 66 I nch Trash GQuard 1. 000 0. 000
EACH 0. 000 0. 00
2,175. 00000 0. 000 0. 00
0240 624-27025 24 1nch Drainage Pipe (Cass 7) (Conplete In Place) 220. 000 0. 000
LF 169. 000 24,505. 00
145. 00000 169. 000 24,505. 00
0245 625-00001 Construction Surveying (Hourly) 20. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0. 00
0250 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 600 36, 000. 00
60, 000. 00000 0. 600 36, 000. 00
0255 630- 00000 *Fl aggi ng 500. 000 0. 000
HOUR 7.000 182. 00
26. 00000 7.000 182. 00
0260 630- 00007 *Traffic Control Inspection 10. 000 0. 000
DAY 7.000 70. 00
10. 00000 7.000 70. 00
0265 630-00012 *Traffic Control Managenent 30. 000 0. 000
DAY 1. 000 545. 00
545. 00000 1. 000 545. 00
0270 630-80341 *Construction Traffic Sign (Panel Size A) 4.000 0. 000
EACH 2.000 22.00
11. 00000 2.000 22.00
0275 630- 80342 *Construction Traffic Sign (Panel Size B) 23.000 0. 000
EACH 11.500 126. 50
11. 00000 11. 500 126. 50



CONTI D C18293 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 18293-BI D ESTI MATE RUN 10/ 27/ 2011
PRQIECT: 00703- 371 ESTI MATE NO 0001 13: 52: 57
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 630-80343 *Construction Traffic Sign (Panel Size O 12. 000 0. 000
EACH 6. 000 66. 00
11. 00000 6. 000 66. 00
0285 630-80344 *Construction Traffic Sign (Special) 54. 500 0. 000
SF 27. 250 545. 00
20. 00000 27. 250 545. 00
0290 630-80355 *Portabl e Message Sign Panel 2.000 0. 000
EACH 1. 000 2,700.00
2, 700. 00000 1. 000 2,700. 00
0295 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000 0. 000
Type
ype) EACH 0. 500 107. 50
215. 00000 0. 500 107. 50
0300 630- 80360 *Drum Channel i zi ng Devi ce 50. 000 0. 000
EACH 25. 000 275. 00
11. 00000 25. 000 275. 00
0305 630-80370 Concrete Barrier (Tenporary) 150. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0310 630-80380 *Traffic Cone 100. 000 0. 000
EACH 50. 000 55. 00
1. 10000 50. 000 55. 00
0315 630-85041 *Mobi | e Attenuator 10. 000 0. 000
DAY 0. 000 0. 00
445. 00000 0. 000 0. 00
0320 700-70010 F/ A M nor Contract Revisions 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0325 700-70011 F/ A Partnering 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0330 700-70016 F/ A Fuel Cost Adj ustnent 2, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D C18293 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 18293-BI D ESTI MATE RUN 10/ 27/ 2011
PRQJECT: Q0703- 371 ESTI MATE NO 0001 13:52: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI D AVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 700-70380 F/ A Erosion Control 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 728,944.00 $ 209, 058.30 % 209, 058. 30
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0340 620-00001 Field Ofice (CQass 1) 1. 000 0. 000
EACH 0. 000 0. 00
6, 400. 00000 0. 000 0. 00
0345 620-00020 Sanitary Facility 1. 000 0. 000
EACH 0. 000 0. 00
535. 00000 0. 000 0. 00
CAT 0400 CURRENT AMI  $ 6,935.00 $ 0.00$ 0.00
PRQJIECT TOTAL CURRENT AMI  $ 735,879.00 $ 209, 058.30 % 209, 058. 30



